

New Riverside South Secondary School Consultation Timeline

Activity	Date
Notice of Intention to Commence Study and Approve Study and Timeline <ul style="list-style-type: none"> <input type="checkbox"/> Committee of the Whole Meeting (potentially an online format) <input type="checkbox"/> Board Approval of Study Consultation Plan and Timeline (potentially an online format) 	<p>January 2023</p> <p>January 2023</p>
Consultative Stage <ul style="list-style-type: none"> <input type="checkbox"/> Formation of the Advisory Group <input type="checkbox"/> Information Meeting #1 with Advisory Group (potentially an online format) <input type="checkbox"/> Information Meeting #2 with Advisory Group (potentially an online format) <input type="checkbox"/> Information Meeting #3 with Advisory Group (potentially an online format) <input type="checkbox"/> Public Consultation Meeting (potentially an online format) 	<p>January 2023</p> <p>February 2023</p> <p>March 2023</p> <p>March/April 2023</p> <p>April 2023</p>
Recommendation and Decision Making Stage <ul style="list-style-type: none"> <input type="checkbox"/> Regular Committee of the Whole Meeting – Presentation of Staff Recommendation Report (potentially an online format) <input type="checkbox"/> Regular Board Meeting – Final Decisions (potentially an online format) 	<p>June 2023</p> <p>June 2023</p>
Communication and Implementation Stage <ul style="list-style-type: none"> <input type="checkbox"/> Communication of Board Approved Decision <input type="checkbox"/> Implementation of Board Approved Decision 	<p>June 2023</p> <p>Upon Facility Opening</p>