New Riverside South Secondary School Consultation Timeline

Activity	Date
tice of Intention to Commence Study and Approve Study and Timeline	
Committee of the Whole Meeting (potentially an online format)	January 2023
Board Approval of Study Consultation Plan and Timeline (potentially an online format)	January 2023
nsultative Stage	
Formation of the Advisory Group	January 2023
Information Meeting #1 with Advisory Group (potentially an online format)	February 2023
Information Meeting #2 with Advisory Group (potentially an online format)	March 2023
Information Meeting #3 with Advisory Group (potentially an online format)	March/April 2023
Public Consultation Meeting (potentially an online format)	April 2023
commendation and Decision Making Stage	
Regular Committee of the Whole Meeting – Presentation of Staff Recommendation Report (potentially an online format)	June 2023
Regular Board Meeting – Final Decisions (potentially an online format)	June 2023
mmunication and Implementation Stage	
Communication of Board Approved Decision	June 2023
Implementation of Board Approved Decision	Upon Facility Opening
	Committee of the Whole Meeting (potentially an online format) Board Approval of Study Consultation Plan and Timeline (potentially an online format) Insultative Stage Formation of the Advisory Group Information Meeting #1 with Advisory Group (potentially an online format) Information Meeting #2 with Advisory Group (potentially an online format) Information Meeting #3 with Advisory Group (potentially an online format) Public Consultation Meeting (potentially an online format) Commendation and Decision Making Stage Regular Committee of the Whole Meeting — Presentation of Staff Recommendation Report (potentially an online format) Regular Board Meeting — Final Decisions (potentially an online format) mmunication and Implementation Stage Communication of Board Approved Decision