



NEW STITTSVILLE SECONDARY SCHOOL STUDY TIMELINE – as amended

Activity	Date
Notice of Intention to Commence Study and Approve Study ➤ Board Approval of Study Consultation Plan and Timeline	October 2019
Consultative Stage ➤ Formation of Working Group ➤ Working Group Meetings ➤ <i>February Meeting cancelled due to labour action</i> ➤ Public Consultation Meeting - Revised Consultation & Extended Format	November 2019 November 2019 January 2020 February 2020 March 2020 May-June 2020
Recommendation and Decision Making Stage ➤ Regular Committee of the Whole or Special Board – Presentation of Staff Recommendation Report ➤ Regular or Special Board Meeting – Final Decisions	June 2020 June 2020
Communication and Implementation Stage ➤ Communication of Board Approved Decision ➤ Implementation of Board Approved Decision	June 2020 September 2022