

## NEW STITTSVILLE SECONDARY SCHOOL STUDY TIMELINE – as amended

| Activity   | Date   |
|--|--|
| <p><b>Notice of Intention to Commence Study and Approve Study</b></p> <ul style="list-style-type: none"> <li>➤ Board Approval of Study Consultation Plan and Timeline</li> </ul>   | <p>October 2019</p>  |
| <p><b>Consultative Stage</b></p> <ul style="list-style-type: none"> <li>➤ Formation of Working Group</li> <li>➤ Working Group Meetings</li> <br/> <li>➤ Public Consultation Meeting - Revised Consultation &amp; Extended Format</li> </ul>                            | <p>November 2019</p> <p>27 November 2019<br/>27 January 2020<br/>9 March 2020</p> <p>May-June 2020</p> |
| <p><b>Recommendation and Decision Making Stage</b></p> <ul style="list-style-type: none"> <li>➤ Regular Committee of the Whole or Special Board – Presentation of Staff Recommendation Report</li> <li>➤ Regular or Special Board Meeting – Final Decisions</li> </ul> | <p>June 2020</p> <p>June 2020</p>  |
| <p><b>Communication and Implementation Stage</b></p> <ul style="list-style-type: none"> <li>➤ Communication of Board Approved Decision</li> <li>➤ Implementation of Board Approved Decision</li> </ul>   | <p>June 2020</p> <p>September 2022</p>   |