

New Half Moon Bay Elementary School Consultation Timeline

Activity	Date
<p>Notice of Intention to Commence Study and Approve Study and Timeline</p> <ul style="list-style-type: none"> ➤ Committee of the Whole Meeting (potentially an online format) ➤ Board Approval of Study Consultation Plan and Timeline (potentially an online format) 	<p>November 2020</p> <p>December 2020</p>
<p>Consultative Stage</p> <ul style="list-style-type: none"> ➤ Formation of the Advisory Group ➤ Information Meeting #1 with Advisory Group (potentially an online format) ➤ Information Meeting #2 with Advisory Group (potentially an online format) ➤ Information Meetings <u>as required</u> with Advisory Group (potentially an online format) ➤ Public Consultation Meeting (potentially an online format) 	<p>January 2021</p> <p>February 2021</p> <p>March 2021</p> <p>March/April 2021</p> <p>April 2021</p>
<p>Recommendation and Decision Making Stage</p> <ul style="list-style-type: none"> ➤ Regular Committee of the Whole Meeting – Presentation of Staff Recommendation Report (potentially an online format) ➤ Regular Board Meeting – Final Decisions (potentially an online format) 	<p>May 2021</p> <p>June 2021</p>
<p>Communication and Implementation Stage</p> <ul style="list-style-type: none"> ➤ Communication of Board Approved Decision ➤ Implementation of Board Approved Decision 	<p>June 2021</p> <p>September 2022</p>