

**Appendix A  
to Committee of the Whole 8 December 2020**

## New Half Moon Bay Elementary School Consultation Timeline

Activity	Date
<b>Notice of Intention to Commence Study and Approve Study and Timeline</b>	
➤ Committee of the Whole Meeting (potentially an online format)	November 2020
➤ Board Approval of Study Consultation Plan and Timeline (potentially an online format)	December 2020
<b>Consultative Stage</b>	
➤ Formation of the Advisory Group	January 2021
➤ Information Meeting #1 with Advisory Group (potentially an online format)	February 2021
➤ Information Meeting #2 with Advisory Group (potentially an online format)	March 2021
➤ Information Meetings <u>as required</u> with Advisory Group (potentially an online format)	March/April 2021
➤ Public Consultation Meeting (potentially an online format)	April 2021
<b>Recommendation and Decision Making Stage</b>	
➤ Regular Committee of the Whole Meeting – Presentation of Staff Recommendation Report (potentially an online format)	May 2021
➤ Regular Board Meeting – Final Decisions (potentially an online format)	June 2021
<b>Communication and Implementation Stage</b>	
➤ Communication of Board Approved Decision	June 2021
➤ Implementation of Board Approved Decision	September 2022