

New Half Moon Bay Elementary School Consultation Timeline

Activity	Date
Notice of Intention to Commence Study and Approve Study and Timeline	
<input type="checkbox"/> Committee of the Whole Meeting (potentially an online format)	November 2020
<input type="checkbox"/> Board Approval of Study Consultation Plan and Timeline (potentially an online format)	December 2020
Consultative Stage	
<input type="checkbox"/> Formation of the Advisory Group	January 2021
<input type="checkbox"/> Information Meeting #1 with Advisory Group (potentially an online format)	February 2021
<input type="checkbox"/> Information Meeting #2 with Advisory Group (potentially an online format)	March 2021
<input type="checkbox"/> Information Meetings <u>as required</u> with Advisory Group (potentially an online format)	March/April 2021
<input type="checkbox"/> Public Consultation Meeting (potentially an online format)	April 2021
Recommendation and Decision Making Stage	
<input type="checkbox"/> Regular Committee of the Whole Meeting – Presentation of Staff Recommendation Report (potentially an online format)	May 2021
<input type="checkbox"/> Regular Board Meeting – Final Decisions (potentially an online format)	June 2021
Communication and Implementation Stage	
<input type="checkbox"/> Communication of Board Approved Decision	June 2021
<input type="checkbox"/> Implementation of Board Approved Decision	September 2022

Appendix A
15 December 2020 Board